

ID	Task Name	Duration	Start	Finish	Nov 23, '03							Nov 30, '03						
					T	W	T	F	S	S	M	T	W	T	F	S	S	M
1		1 day	Tue 11/18/03	Tue 11/18/03														
2		1 day	Tue 11/18/03	Tue 11/18/03														
3																		
4	Electronics Parts Delivery Complete	1 day	Thu 11/27/03	Thu 11/27/03														
5	Fabricate 5 Temperature Sensors	4 days	Fri 11/21/03	Wed 11/26/03														
6	Fabricate Flow Sensor Cables	1 day	Thu 11/27/03	Thu 11/27/03														
7	Fab AC Transformer Bd	1 day	Tue 11/18/03	Tue 11/18/03														
8	Test Sensor DC/DC Conv	0.5 days	Tue 11/18/03	Tue 11/18/03														
9	Assemble Coolie Box	1 day	Tue 11/18/03	Tue 11/18/03														
10	Calibrate Temp Sensors	1 day	Thu 11/27/03	Thu 11/27/03														
11	Fabricate Analog I/O Board	2 days	Fri 11/28/03	Mon 12/1/03														
12	Fabricate Digital I/O Board	1 day	Fri 11/28/03	Fri 11/28/03														
13	Fabricate Sensor I/O Board	1 day	Fri 11/28/03	Fri 11/28/03														
14																		
15																		
16																		
17																		
18																		
19																		
20		2 days	Tue 11/18/03	Wed 11/19/03														

◆ 11/27

→ Lance

→ Lance



Project: fermilabcoldbox Date: Tue 11/18/03	Task		Summary		Rolled Up Progress	
	Split		Rolled Up Task		External Tasks	
	Progress		Rolled Up Split		Project Summary	
	Milestone	◆	Rolled Up Milestone	◇		