
ID Task Name
1

2 Front End Hybrid

3 Control chips manuf- Sandro

4 Control chips incaps- Sandro

5 Control chips test- Sandro

6 APV025 test- Geoff

7 Hybrid cable conn. delive- Patrice

8 Hybrid cable conn. order - Patrice

9 Hybrid specifications- Ulrich-Daniel

10 Hybrid TIB FR4/Flex Proto - Ulrich

11 Hybrid TOB-TEC FR4/Flex Proto- Ulrich

12 Hybrid Proto Flex on CF - Ulrich

13 Hybrid produc. if FR4/Flex - Ulrich

14 300 TOB Modules

15 CF Material order- Catherine

16 CF Cut offer/order- Catherine

17 CF Material delivery- Catherine

18 CF  Cut - Paolo

19 Kapton foils offer- Duccio

20 Kapton foils order-Duccio

21 Kapton foils manuf.-Guido

22 Kapton foils mounting- Guido

23 Heat Spread manuf.-Bill

24 CF Ass. in Pakistan- Bill

25 PA proto. evaluation-Catherine

26 PA side order-Catherine

27 PA manufactoring-Catherine

28 PA Qualification-Alan

29 Hybrid ass.bond.- Alan

30 Sil OB2 delivery-Manfred
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ID Task Name
31 Sil OB2 test-Matteo-Alberto

32 Module assembly-testing

33 150 R6/ 150 R4 TEC Modules

34 CF Material order- Catherine

35 CF Cut offer/order- Catherine

36 CF Material delivery- Catherine

37 CF R6 Cut - Paolo

38 Graph. R4 mat./cut Offer- Catherine

39 Graph. R4 Cut- Catherine

40 Kapton foils order- Waclaw

41 Kapton foils manuf.- Waclaw

42 Kapton foils ass. - Waclaw

43 Frames assem.-Catherine

44 PA proto evaluation- Catherine

45 PA side order-Catherine

46 Pa manufactoring- Catherine

47 PA Qualification- Alan

48 Hybrid ass.bond. -Alan

49 Sil W6A/B delivery-Manfred

50 Sil W6A/B test-Frank

51 Sil W4 delivery- Manfred

52 Sil W4 test- Manfred

53 Sil Wx qualification - Manfred

54 Module assembly-testing

55 200 TIB Modules

56 CF Material order- Catherine

57 CF Cut offer/order- Catherine

58 CF Material delivery- Catherine

59 CF Cut - Paolo

60 Kapton Ins. Offer- Giuseppe
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ID Task Name
61 Kapton Ins. Order- Giuseppe

62 Kapton Ins. Manuf.- Giuseppe

63 Mechanical Insert offer- Andrea

64 Mechanical insert manuf.-Andrea

65 CF Ass. In Italy- Andrea

66 PA proto. evaluation- Catherine

67 PA side order- Catherine

68 PA manufactoring - Catherine

69 PA Qualification-Alan

70 Hybrid ass. bond. - Alan

71 Sil. IB2 delivery- Manfred

72 Sil. IB2 test- Matteo-Alberto

73 Sil IB qualification- Manfred

74 Module assembly-testing
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