




UCSB Gantry Status



- 54 modules built in total – 31 since last meeting
- Includes 25 built in 8 working days during a 'mini production run'
 - Culminated in 3 full plates (9 modules) on the last day



- Now have 4 *r-f* assembly plates fully commissioned
- Will begin commissioning of first stereo plate this week