

							Rev: 6/12/03					
CMS Test Tail Delivery Schedule							Inventory			FermiLab	Unknown	
Date	Quan	Description	Notes	Cost ea	Total	Total	----UCSB----					
							office	lab	in use			
10-Jan	0	Sig Tail V112	NRE	1100	1100	\$1,100	delivered					
10-Jan	30	Sig Tail V112		58.8	1764	\$2,864	delivered	10	0	10	3	7
20-Jan	300	Tail Connectors		7.22	2166	\$5,030	delivered					
9-Feb	0	HV Tail V300	NRE	800	800	\$5,830	delivered					
9-Feb	30	HV Tail V300		53.33	1599.9	\$7,430	delivered	10	0	3	3	14
21-Mar	500	Sig Tail V112		16.15	8075	\$15,505	delivered	452	18	13	17	0
21-Mar	400	HV Tail V300		12.65	5060	\$20,565	delivered	376	0	3	17	4
25-Mar	375	Tail Connectors		7.22	2707.5	\$23,272	delivered					
22-Apr	0	HV Tail V200	NRE	375	375	\$23,647	delivered					
22-Apr	30	HV Tail V200		25	750	\$24,397	delivered	5	10	0	10	5
9-May	150	Tail Connectors		7.22	1083	\$25,480	in process					
25-May	246	HV Tail V200		8.45	2078.7	\$27,559	in process	0	0	0	0	0
Future	400	Sig Tail V300	estimate	13	5200	\$32,759	not ordered	0	0	0	0	0
Future	0	Sig Tail V300	NRE	500	500	\$33,259	not ordered					
NOTES:												
1. FermiLab inventory updated by Patrick 6/12/03												